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A&W Design Build Team 
11400 South TIE Committee 

 Wednesday, March 10, 2010 
Construction Overview 

3600 West to 2700 West 

•  Concrete paving: early April 
•  Concrete work at 3600 W. 

•  U:li:es: irriga:on,  water, 
sewer, storm drain and dry 
u:li:es 

•  Rock and block walls 
•  Placing granular borrow and 

base 

2700 West to 1300 West 

•  Concrete Paving: late April 
•  U:li:es: irriga:on, storm 

drain, sewer and dry u:li:es 

•  Placing granular borrow and 
base 

Construc:on Update: Upcoming Ac:vi:es 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1300 West to River Front  

•  U:li:es: storm drain, sewer 
:e‐ins, Jordan water line 
and dry u:li:es 

•  Soil nail walls con:nue 
•  Noise Walls: retaining wall 

panels underway. Noise 
panels will begin in June.  

•  Retaining wall at Midas 
Creek 

Jordan River 

•  Bridge approaches 
•  Trail grading 
•  Storm drain: Late April 

•  Granular borrow. 

Construc:on Update: Upcoming Ac:vi:es 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700 West to Jordan Parkway 

•  U:li:es: storm drain, 
irriga:on, water lines and 
sewer 

•  Jack and bore at the railroad 
will con:nue. 

•  Remove surcharge near 
Wal‐Mart 

•  Signals in late March 

I‐15 

•  Concrete paving: March 17 
through early April 

•  U:li:es: storm drain, water 
and electrical  

•  Jordan and Salt Lake Canal 
Structures 

•  Fairborn ditch irriga:on  

Construc:on Update: Upcoming Ac:vi:es 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A&W Design Build Team 
11400 South TIE Committee 

 Wednesday, March, 2010 
Pavement Overview 
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A&W Design Build Team 
11400 South TIE Committee 

 Wednesday, March 10, 2010 
Public Involvement Overview 
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Public Involvement 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